August 20, 2013

To: Robert Johnson, NRC

Fr: Craig Cooper, EPA Region 9

Re: Hunters Point Naval Shipyard Radiological Program Annual Summary

I. Navy Radiological Management Plans for CERCLA Removal Actions
e Basewide Execution Plan (December 2011)
o Navy’s Updated Basewide Radiological Management Plan
(dated Feb 2012) includes:
Key Rad Personnel and Work Control Procedures
- Rad Survey Types, Area Classification
- Survey Implementation
- Release Criteria
- Instrumentation
- Decontamination, Dismantling and Disposition
- Storm Drain and Sewer Removal Plan
- Documentation and Records Management

Il. Navy Final Radiological Remediation Program Status under

CERCLA
Final Remediation | Final Final Characterization
Complete Remediation | Remediation In | Complete/Record
Ongoing Design Stage of Decision
Pending.
Parcel | B, D-2, G, UC-1, C, D-1, and E-2 Parcel E (IR-02
ucC-2, UC-3 Parcel E and IR-03) Final
(except for ROD expected in
Sites IR-2 late 2013/early
and IR03) 2014
Parcel F; final
ROD expected in
late 2014
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lll. Regulatory Approval Process
e EPA
e DTSC/CDPH

IV. Significant Issues

» Parcel B - IR 7/18: Final remediation complete and
approved by regulatory agencies. Rad model approved by
CDPH. In 2013, City of San Francisco to approach CDPH
to request license exemption.

» Parcel E IR-02/IR03: Similar site history to parcel E-2 (i.e.
potential sandblast grit, deck markers, etc). Final cleanup
plan (limited removal, 2 ft cover, and survey)

» Parcel E; Building 253/211 removal action on-going.
Debris removal inside building is approximately 25%
complete. Navy responded to EPA inquiry for additional
information regarding survey and removal of ventilation
filtration systems.

» Parcel E-2: Time Critical Removal at Experimental Ship
Shielding (Parcel E-2) was completed in late Summer
2012. Minor Rad contamination found.

» Parcel E-2: Final Record of Decision complete. Remedy
design (containment of landfill with low level radium
sources) underway.

V. Planned Major Milestones 2013-14

» Continue removal actions (building surveys and stormdrain
and sewer removals) in Parcels C, E, and D-1in 2013-
2014. Complete by end of 2014 possible except IR Sites
02 and 03 in Parcel E.

Start Site IR-02 and -03 undergo final remedy design in
2014.

Parcel F Record of Decision in 2014.

Complete Parcel E2 design in 2014

CERCLA remediation complete (Rad and Chemical) by
2021
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